

**CONFIDENTIAL**

The Files

31 May 1957




25X1

Conference RD-79, Task Orders V &amp; VII

A meeting was held at LO covering a review of RD-79,  
T.O. 5 & 7 at 1000 29 May 1957 in attendance were:



25X1



LO  
LO  
LO



OC  
OC

25X1

The purpose of the meeting was to review subject contracts  
prior to  departure.

25X1

Task Order V was reviewed and the following points  
are made a matter of record:

- a. Certain items are to be bailed over to Task Order 7  
for use in the system tests to be performed under  
Phase B.
- b. Task Order V to be extended to 1 July 1957 to permit  
the contractor to prepare a reproducible master of an  
instruction pamphlet for the IN-4 precision oscillator.
- c. To cover the filter mounts which were not delivered  
with the filter units.
- d. To permit delivery of the filter characteristics on  
the filters now ready for shipment to the warehouse.  
These items have not been furnished by Microphase to  
 at this date.
- e.  to continue attempt to obtain education type  
drawing from Microphase.

25X1

25X1

DOC	45	REV DATE	11 APR 1980	BY	064540
ORIG COMP	033	GPI	56	TYPE	02
ORIG CLASS	5	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 75-2

CONFIDENTIAL

Task Order VII was reviewed and the following points are made a matter of record:

- a. Contracting Officer will extend final delivery date (including data from system testing) to 1 September 1957. That all items will be furnished (as heretofore) on an as available basis.
- b. A review of the increase scope incurred through the Government requiring a replacement power supply. Subject unit to be configured by  to mate with the E/CS-3 and E/CS-3TD systems. 25X1
- c. Tentative delivery, based upon component deliveries, for the Phase C activity amplifier units is planned to be 15 July 1957.
- d. Establishment that an instruction pamphlet will be required for the activity amplifier.
- e. That the two sets of input power cables (28VDC1 through 28VDC9) would be returned to contractor for replacement of the #20 wire with #14.  has requisition on hand). 25X1

25X1

OC-E/R&D-EP/LER:mjr (31 May 57 )

cc: R&D Subject File  
Monthly Report  
ND-79, T.O. 7  
R&D Chrono  
EP Chrono